WWTU Project Payments

Greeley & Hansen (cont. of Div IV & V Engineering)

As of August 21, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID)
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
Design: Division |11, Ill (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | $ 919,038.00 [ $  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,00000 | $ 21,300.00 | $ 227,300.00 | $ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division I, Il, Il & IV (Greeley & Hansen) $ 447,000.00 | § 466,600.00 | $ 913,600.00 { $§  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 % (10,030.59)| $ 2,611,969.41|$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15| % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35,878.15)|$ 1,912,706.85|% 1,912,707.00 $  1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 3 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | § 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175.75 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
$  193,462.09 $ 193,462.09

Jbzasign: (Greeley & Hansen)
. -tion Engineering: (Greely & Hi

08,300.00

08,300.00

361,221.00

15,1386

G ans 33,10 01
| |Construction: Division IV (INDOT) $ 2,559,843.94 |$ 82,114.55|% 2,641,958.49 | % 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,60000|$ 80,843.00|% 2,108443.00]|% 2,007,145.95 $ 2,007,145.95 95.20%
IMPROVEMENT FUND $ 4,963,364.10 | $ 7,603.12 | $§ 4,970,967.22
TOTALS $ 14,763,199.19 | § 585,026.96 | $ 15,348,226.15 [ $ 15,146,062.10 | $ 7,603.12 | $ 15,153,665.22
CAPITAL IMPROVEMENT PLAN PROJECTS:
2. Wet Weather Facility Improvements (LTCP)
Engineering Services: (Wessler & Associates) $ 14,200.00 | $ - $ 14,200.00 | $ 12,780.00 $ 12,780.00 90.00%
IMPROVEMENT FUND $ 14,200.00 | $ - $ 14,200.00 | $ 12,780.00 - $ 12,780.00
3. Plant Capacity improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 25,083.50 - $ 25,083.50 47.33%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $ 71,400.52 $ 71,400.52 39.02%
Construction: (Thieneman Construction) $ 1,257,000.00 $ 1,257,000.00 | $ 289,724.40 $ 289,724.40 23.05%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,643,000.00 | $ 536,208.42 - $ 536,208.42
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WWTU Project Payments

As of August 21, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5000001 % 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | § 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 80,400.00 $ 80,400.00 100.37%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00 | $ 2,385.00 $ 2,385.00 15.00%
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00 $ - 0.00%
Construction: (Graves Plumbing Co.) $ 636,636.00 $ 636,636.00 $ - 0.00%
IMPROVEMENT FUND $ 781,836.00 $ 781,836.00 [ $  102,785.00 | § - $ 102,785.00
6. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase Ii: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542 .50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 17500000|%  153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 [ $ 153,370.19 | $ - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) 3 231,487.50 | $§ (5454.00)) $§ 226,033.50|$ 217,557.24 $ 217,5657.24 96.25%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25 | $ 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 $ 52,384.00 [ $ 47,104.80 $ 47,104.80 89.92%
IMPROVEMENT FUND $ 333,038.75 | $  (5454.00)| $ 327,584.75|%  305,762.57 | $ - $ 305,762.57
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 6,031.94 3 6,031.94 24.52%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 6,031.94 | $ - $ 6,031.94
10. Cumberland Ave Ext. Sanitary Sewer Design Study
Design: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 [ $ 24,035.65 | $ - $ 24,035.65
11. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 $ 62362047 %  257,842.63 $ 257,842.63 41.35%
IMPROVEMENT FUND $ 623,620.47 | $ - $ 62362047 |$ 257,842.63 | $ - $ 257,842.63
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